



DEVELOPMENT SPRINT REVIEW

CALENDAR WEEK 20.21

HIGHLIGHTS: DVP follow ups.

LOWLIGHTS: None.

BLOCKER: Revision F release delay.

HIGHLIGHTS:

Restart: job ad for Finished Vehicle Logistics Specialist is live.

Inbound logistics timeline reviewed and updated. Further discussions with the project team to be done in the next sprint.

SOP: Logistics Manual

- Timeline for the document to be ready defined.
- Purpose / scope done.

LOWLIGHTS: None.

BLOCKER: None.

HIGHLIGHTS:

SVC3 / SOP:

- Quality swimlanes for Sion Vehicle Program Plan
- Responsibilities for MLA deliverables

LOWLIGHTS: None.

BLOCKER: None.

HIGHLIGHTS: Tailgate & charger lid development progresses well.

LOWLIGHTS: Change process & ability to shape processes.

BLOCKER: Ressources/time.

BODY STRUCTURE

HIGHLIGHTS:

SVC3: onboarding new employee.

Body Structure release F.1.

LOWLIGHTS: SVC3: CAD upload problems.

BLOCKER: None.

HIGHLIGHTS:

SVC3: technical investigation/analysis with FM/DAB antenna supplier.

LOWLIGHTS:

SVC3: working with antenna supplier to finalize the FM/DAB antenna type and location for better performance.

BLOCKER: None.

HIGHLIGHTS:

SVC2: new compressor damping elements mounted into Salt (SVC2.1). Will be tested next Monday (31.06.).

LOWLIGHTS: None.

BLOCKER: None.

CHASSIS

HIGHLIGHTS:

SVC3: manufacturing engineering "OK" for steering assembly definition.
Preliminary knuckle SVC3 design has a big weight advantage (2,5kg vs 5kg expected).

LOWLIGHTS:

SVC3: some suppliers are not used to our pace.

BLOCKER: None.

HIGHLIGHTS:

SVC3: 21 tickets closed this sprint (Covers both EE & Powertrain).

LOWLIGHTS: None.

BLOCKER: SVC3: SCCM issue still not solved.

VIRTUAL VEHICLE COMPETENCE CLUSTER

HIGHLIGHTS:

New Confluence space for external users.
3 new CAD-Engineers starting in June.

LOWLIGHTS: 10 tasks in backlog.

BLOCKER: None.

HIGHLIGHTS:

Organisation: building a Confluence space.

LOWLIGHTS: None.

BLOCKER: None.